

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – LWE-LWEP IAP- ACA – “BT to R/f R&B road to Mogalithogu in Pinapaka Mandal, Khammam District” – Granting of Post facto Extension of Agreement Time upto 15-09-2011 without Penalty – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.2243

Dated: 13-12-2012.
Read the following:-

From the CE (PR), Hyd, Lr.No.AEE17/KMM/Mogalithogu/
Pinapaka (M)/2012, dated 13-10-2012.

<<>>

O R D E R:

In the circumstances reported by the Chief Engineer, Panchayat Raj, Hyderabad in his letter read above, Government after careful examination of the proposal, hereby grant Post facto Extension of Agreement Time upto 15-09-2011 without Penalty in respect of the work “BT to R/f R&B road to Mogalithogu in Pinapaka Mandal, Khammam District” under LWEP IAP - ACA as the delay is not attributed to the Contractor as the delay is due to the extremists activities.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

3. A copy of this order available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.SUBRAHMANYAM
PRINCIPAL SECRETARY TO GOVERNMENT, PR (FAC)

To
The Chief Engineer, Panchayat Raj, Hyderabad.
The Superintending Engineer,(PR), Khammam District.
Copy to:
The PS to Hon’ble Min.(PR&RWS).
Sc/sf.

//FORWARDED BY ORDER//

SECTION OFFICER.